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NAVSTA Newport 47 47 440Micro 47 12/20/2001 4/26/200247 1/15/20036/30/2003

Transformer:  480V in place.  Ready for turnover to EDS.  EDS intends to upgrade to regional server farm in FY04.

NAVSHIPYARD Portsmouth, NH 298 298 170Micro 298 12/18/2001 4/26/2002298 2/1/20037/30/2003

Transformer: 480V in place.  Ready for turnover to EDS.  EDS states they will require second floor only for permanent facilities, but will need entire building for temporary storage.

NAS Brunswick 223 223 250Micro 294 12/20/2001 4/26/2002294 8/15/20026/30/2003

Transformer:  480V in place.  Ready for turnover to EDS.

SUBASE New London 433 433 433Micro 433 11/12/2002 12/4/2002433 10/3/20036/30/2003

Transformer:  208V, 150 KVA in place, but may require upgrading some time in the future.  Station needs to remove asbestos and provide access ramp to facility ASAP.

NWS Earle Mainside C21 C21 N/AMicro C21 7/12/2002 12/3/2002C21

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full site investigation indicates additional capacity is required.  Two POPs already installed.  Sufficient space already 
provided for upgrade to MSF.
NAVSTA Guantanamo Bay 2127 2127 752TBD 834 11/6/2002834

Transformer available, but not installed.  Warehouse spaces to be changed to B-834; new formal offer letter pending.  On "MSF pending" list.

NAS JRB Willow Grove Micro

Transformer requirement not validated.  No MSF space identified.  Verizon's request for utility easement is being resolved with EFANE Real Estate.  BAN/LAN space request verbally approved.  
Warehouse at NSA Philadelphia B27A.  Need to schedule site visit with EDS.
Philadelphia Naval Business Center 633 47 47Micro 5/1/2003520

Transformer requirement not validated.  MSF, Admin, and warehouse spaces offer letter sent to EDS 5/01/03.  Site visit conducted on 5/15/03.  Waiting for EDS site assessment and acceptance of 
offered spaces.  EDS questioning suitability of warehouse space.
Pentagon 1D1070 1C1039 5D784TBD 4A6665B741 100% 1/16/2002

Transformer:  N/A.  2500 S. F. POP installed already.  EDS considering combining Navy and Marine Corps MSF at Pentagon into single facility, along with Navy MSF at Navy Annex.  Appears to be 
sufficient space.  On "MSF pending" list.  May stay a POP.
Navy Annex TBD

Transformer:  N/A.  Space not available.  Should be run out of Pentagon.  On "MSF pending" list.

Potomac Annex TBD

Transformer:  N/A.  On hold, BUMED activity.

NDW Anacostia Annex A-072 A-168 A-150TBD A-150A-168

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  Expanding current POP would require relocating all 
equipment.  On "MSF pending" list.  May stay a POP.
NC Nebraska Ave N-017 N-018 N-007TBD N-019N-018

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  Expanding current POP would require relocating all 
equipment.  On "MSF pending" list.  May stay a POP.
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NMIC Suitland TBD

Transformer:  N/A.  On hold, BUMED activity.

NSWC Indian Head 290 290 289Micro 290 11/15/2001 4/26/2002290 12/31/20026/30/2003

Transformer:  480V on site.  Ready for turnover to EDS.

NAF Washington F-3086 F-3086 F-3086TBD F-3086F-3086

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  POP facility operational and meeting all current demands.  
Space may be expandable to MSF.  On "MSF pending" list. May stay a POP.
NSWC Carderock 17 17 17Micro 110 4/25/2003 5/27/2003110 7/15/20036/30/2003

Transformer:  480V service available.  Server farm space ready for turnover to EDS.  Station needs to perform some asbestos remediation work in Permanent admin spaces.

NNMC Bethesda TBD

Transformer:  N/A.  BUMED on hold.

Presidential Towers CM1 CM1 N/ATBD RegionalRegional

Transformer:  N/A.  Warehouse will be run out of regional warehouse at NAF Washington.  Leased space, EDS contacted owner for approval of closet spaces.  Infrastructure, including server farm owned 
by ITA.  EDS will have to build off their backbone.  Sufficient space exists in server farm room to accommodate to MSF if needed.  On "MSF pending" list.  May stay a POP.
NSWC Dahlgren 423 423 1200Micro 9411 2/5/2002 4/26/2002423 10/1/20027/30/2003

Transformer:  480V installed.  Station and EDS resolving station concern that Medium server farm capabilities may be needed.  Ready for turnover to EDS.

Dam Neck (NAS Oceana) 617 617 585Micro Regional 7/17/2002 7/23/2002Regional 11/25/20027/31/2003

Transformer:  need verification of capacity requirements prior to ordering transformer.  Existing mezzanine may need to be modified during EDS build-out of space.  Ready for turnover to EDS.

Lafayette River Annex A A AMicro N/ARegional 7/1/2003

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  Space appears to be sufficient for MSF.  Some challenges 
anticipated locating condenser units.  Station needs to provide official offer of space.
COMLANTFLT CMPD NH-95 NH-95 NH-95M Regional 10/11/2002 10/24/2002Regional 9/2/20037/31/2003

Transformer:  sufficient power is currently available.  Space is sufficient.  EDS needs to provide SIPRnet connectivity to another building to allow relocation of existing tenants, or turnover of server farm 
facility will be delayed.
NWS Yorktown 376 466 NATBD NA 4/26/2002Regional

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  Site visited 4/18/03.  Appears to be sufficient space to 
expand to an MSF if needed.  On "MSF pending" list.  May stay a POP.
NMC Portsmouth TBD

Transformer:  N/A.  BUMED on hold.

NAVSHIPYARD Portsmouth, VA 31 31 31Micro Regional 11/18/2001Regional 6/20/20037/30/2003

Transformer:  480V installed, running power to building.  Station provided temporary admin space in Bldg 19 until work is completed in Bldg 31.
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NAVFAC Engineering Southern Division 2155Micro

Existing 1800 KVA transformer is adequate for the MSF.  Site visit conducted on 4/29/03.  Planned POP space should accommodate MSF equipment.  Space offer letter is needed.  EDS validating 
requirements for admin and warehouse.
Dobbins ARB 30 30 30TBD 305305

Transformer requirement not validated.  Site visit conducted on 5/02/03.  Existing POP is operational and should accommodate MSF equipment if needed.  Space offer letter needed.  On "MSF pending'' 
list.  May stay a POP for the Navy seats.
SUBASE Kings Bay 4030 4030 2011Micro Regional 12/4/2001 4/12/2002Regional 5/21/2002

Power available, needs to be verified.  All gov't facilities actions are complete and ready for EDS.  New site visit conducted on 4/16/03.  Adequate space is available.  Waiting for EDS design.

NAS Jacksonville 170 170 170Regional 170 5/1/2002 6/4/2002170

Transformer to be installed 6/03.  EDS has decided that the current offer of space is adequate for the proposed Regional Server Farm at this installation.  Acceptance letter on file is applicable.  New site 
visit conducted on 4/15/03.  Waiting for EDS design.
NAVSTA Mayport 192 192 192Micro RegionalRegional

Transformer installed may be adequate.  EDS has not accepted Bldg 192.  New site visit conducted on 4/15/03.  New offer letter is needed.

NSWCDD Panama City 500 500Micro Leased 12/17/2001 10/1/2002Leased

Transformer requirement not validated.  New temp admin space needs to be identified.  No permanent or temp warehouse available.  Waiting for EDS design.  New offer letter needed to change admin 
space to Bldg 500.
NAS Pensacola 649 649 741/25Micro 649 11/29/2001 4/29/2002649

New site visit conducted 4/17/03.  EDS may centralize storage and imaging for other installations here.  Space is adequate for MSF.  Waiting for EDS design.

OLF Saufley Field 2434 2434 N/AMicro RegionalRegional

Transformer installed Site visit conducted on 4/17/03.  Existing POP can be modified for MSF.  Offer letter is needed.

NTTC Corry Station 502 502 502Micro RegionalRegional

Transformer requirement not validated.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter is needed.

NAS Whiting Field 1415 1416 2998Micro 2998Regional

Transformer requirement not validated.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter is needed.

NAS Key West 4011 4011 626/4011TBD 149 2/4/2002 4/26/20024011

Transformer may be adequate.  Need to verify 225 KVA at 208 V.  Space will be adequate for MSF.  On "MSF pending" list.  May be downsized to a POP.

NAS Meridian 224 224 266Micro 224 12/18/2001 4/26/2002224

Transformer requirement not validated.  Different Bldg proposed for temp admin.  New site visit conducted on 5/01/03.  Space is adequate for MSF.  Need revised offer letter for B-266.  Waiting for EDS 
design.
CBC, NCTC, NRC Gulfport 203 203 60/329Micro 16 3/18/2002 4/26/2002203

Transformer installed.  New site visit conducted on 4/30/03.  Assigned space is adequate and available.  Waiting for EDS design.
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Stennis Space Center 1210 1210 1210Micro 9134 8/12/2002 12/9/20029134

Transformer installed.  Space offered and accepted.  New site visit conducted 5/01/03.  Assigned space is adequate for MSF.  Waiting for EDS design.

NS Pascagoula 10 10 10Micro 7070

Transformer requirement not validated.  New site visit conducted 4/30/03.  Adequate space is available for MSF, but admin and warehouse spaces will be minimal.  Offer letter is needed.

NTC Great Lakes 3400 3400 3400Micro 3502 11/1/2001 4/12/20023502

Space is adequate for MSF.  Ready for EDS turnover.

SITC New Orleans 3 3 3Micro 33

Transformer probably not required.  Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed) and Admin.  Warehouse space may be a problem.  Offer letter is needed.  On "MSF 
pending" list.  May stay a POP.
NSA New Orleans West Bank 102 71/266 71/266TBD 70671

Transformer installed.  Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed) is available in existing POP.  Admin and warehouse is also available.  Offer letter is needed.  On 
"MSF pending" list.  May stay a POP.
NAS JRB New Orleans 30 305 305TBD 3030

450A transformer installed.  Site visit conducted on 4/29/03.  Adequate space is available for MSF (if needed), Admin, and warehouse.  Offer letter is needed.  On "MSF pending" list.  May stay a POP.

Tinker AFB 825 825 825Micro

Need for transformer in question.  Site visit conducted 4/09/03.  Proposed MSF space may be adequate if UPS can be located on 1st floor.  Temp warehouse/imaging space identified. Additional admin 
space is being sought.  Warehouse space may have to be leased.  Offer letter is needed.  Navy Facilities Team/EDS/Navy/AF working out additional outside cable plant issue.
NAS JRB Fort Worth 1450 1430/1450 1430/1450Micro 14021402

Need to confirm existing transformer capacity.  Site visit conducted 4/28/03.  Adequate space is available for MSF, Admin, and warehouse.  Offer letter is needed.

NS Ingleside 100Micro 27

Transformer requirement not validated.  Site visit conducted 4/10/03.  Adequate MSF and warehouse space is available.  Station needs to identify admin space.  Offer letter is needed.

NAS Kingsville 2742 2742 2742Micro 27422742

Transformer to be ordered as part of building demo project.  Site visit conducted 4/10/03.  Adequate MSF, admin and warehouse space is available.  Offer letter is needed.

NAS Corpus Christi 10 22 22Micro 22 11/7/2001 11/26/200122 3/30/2002

New transformer probably not needed.  New site visit conducted 4/10/03.  Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate.  Offer letter for Bldg 10 is needed.

NWS Seal Beach 123 123 123Micro 122124

Existing POP has room for expansion to Micro Server Farm.  Admin space has been identified and is furnished.

SSC Old Towne OT-1 N/A N/ATBD 1212

Warehouse in San Diego consolidated area warehouse.  On "MSF pending'' list.  May stay a POP.  Admin space at Point Loma.

Navy Broadway Complex San Diego TBD

Awaiting EDS results from site visit.  On "MSF pending" list.  May stay a POP.
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NMC San Diego TBD

BUMED on hold.  Navy seats will be connected to transport boundary POP.

ASWTC San Diego 11Micro 1212

POP space identified and is currently under construction.  Existing POP has enough space to be expanded into Micro Server Farm.  Admin is at Subase.  Consolidated warehouse will be used.

NAVPHIBASE Coronado 16 16 401Micro 12 5/14/200312

Offer letter received 5/14/03.  Consolidated warehouse will be used.  Need acceptance letter from EDS.

NSWC Corona 509 509 513Micro 1/7/2003509

Existing POP has room for expansion to Micro Server Farm.  Perm, Temp Admin, and Warehouse spaces are occupied by EDS.

NPGS Monterey 428 428 428TBD 428428

Awaiting POP requirements from EDS.  Electrical power service could be a long lead item.  Space is being reconsidered.  On "MSF pending" list.  May stay a POP.

PMRF Barking Sands Micro

Space requirements for MSF and associated space sent to PMRF.  Site visit being scheduled.

NAVSTA Everett 2200 2200 2000Micro 2200 12/27/2001 3/12/20022200

Space is ready for EDS turnover.  Pre-con held 05 Jun 03.

NAS Whidbey Island 219 113 113Micro 2670 12/27/2001 8/26/20022644

Pre-con held 04 Jun 03.  EDS has requested  Bldg 976 in lieu of Bldg 219.

Puget Sound/Bremerton 922 922 434Regional 1013 12/27/2001 8/12/2002922 6/30/2002

Downsized to Regional Server Farm.  Space is ready for EDS turnover.  Pre-con meeting held 03 Jun 03.  Design scheduled to be complete 24 Jun 03.

SUBASE Bangor 7074 1004 1004Micro 1013 12/27/2001 6/13/2002922

Perm warehouse located in Bldg 922 at Bremerton. Temp warehouse located in Bldg 1013 at Keyport. Facilities are ready for EDS turnover. Pre-con held 03 Jun 03.


